EXHIBIT 300 Ull 010-000000319

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-15
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-15
Date of Last Revision: 2012-08-15

Agency: 010 - Department of the Interior Bureau: 00 - Agency-Wide Activity

Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: DOI - Incident Management, Analysis, and Reporting System (IMARS)

2. Unique Investment Identifier (Ull): 010-000000319

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The investment (IMARS) will provide a Department of the Interior-wide information collection,
analysis, and reporting system for incident information. IMARS will provide a common
capability across all participating functional areas for capturing and reporting law enforcement
and security incident information and will be configured, tested, and deployed to over 6,000
users in FY12. IMARS will be deployed across all agencies and locations to addresses three
principle threats: National Security - Law enforcement officers (LEOs) and agents working in
seven law enforcement programs distributed between five bureaus nationwide lack the tools
to perform various law enforcement activities (information sharing and intelligence analysis of
terrorism, drug cartels, etc.) which take place in the nations 1,672 sites and to protect 489
million visitors annually. Because DOI has so many law enforcement responsibilities at so
many sites across the country, it is continually collecting information on people and events.
Both actions and observations, criminal and non-criminal, may have security implications, and
these need to be recorded, reported, shared and analyzed on multiple levels. Public Safety
- DOI, the nation s largest land-owner, has day-to-day law enforcement responsibilities on
500 million acres of lands that it owns and manages. DOI has the responsibility to prevent,
detect, and investigate criminal activity that occurs on its lands. DOl must manage safety and
protection for the millions of visitors each year that use these lands, as well as for the
thousands of DOI employees that manage the resources, including monitor visitor use,
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manage crowds/traffic, and protect natural and cultural resources. These responsibilities
require the collection, analysis, management and reporting of information.  Officer Safety -
DOI LEOs, including corrections and investigations (appr. 6,500 ), are at a far greater risk due
to a lack of information sharing on warrants and suspected individuals. IMARS access will
allow officers (including tribal), agents, and dispatchers to access departmental and national
databases from their immediate locations, thus significantly enhancing officer safety in the
field. IMARS will conduct a Post Implementation Review in FY13 and track performance
through Operational Analysis. The assumptions in the AA are still valid. The investment is still
in development therefore the QA plan will be updated after the first release in March.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

Without IMARS, the DOI is unable to provide capability for capturing and reporting law
enforcement (LE) and security incident information and to carry out its mission. Cancelling
IMARS would leave over 6,000 users without a system or with antiquated systems for
collecting/ reporting LE incident information in FY13. This creates cost disadvantages for
participating bureaus and programs that are able to collect information in these systems
would not be able to report, share, or analyze data as required. National Security - LE
officers and agents lack the tools to perform various law enforcement activities which take
place in the nation s 1,672 sites and to protect 489 million visitors annually. Both actions and
observations, criminal and non-criminal, may have security implications, and these need to be
recorded, reported, shared and analyzed on multiple levels. Public Safety - DOI has LE
responsibilities on 500 million acres of lands that it owns and manages. DOI has the
responsibility to prevent, detect, and investigate criminal activity that occurs on its lands. DOI
must manage safety and protection for the visitors and the DOI employees that manage the
resources. These responsibilities require the collection, analysis, management and reporting.
Officer Safety - DOI LEOs are at a far greater risk due to a lack of information sharing on
warrants and suspects. IMARS access will allow officers (including tribal), agents, and
dispatchers to access departmental/ national databases, thus enhancing safety in the field.
The investment would be unable to meet performance measures or achieve investment
returns to support the DOI GPRA Strategic Plan and compliance with governing mandates
and Secretarial Directive #23. IMARS would be unable to complete deployment and would
be reduced to a maintenance mode. Program momentum would be damaged and unlikely to
be recovered to a state where program objectives could be achieved. Transition to full NIBRS
reporting would be substantially delayed or rendered unachievable. Contract options could
not be exercised and would require re-negotiation in future period with increased cost/budget
requirements. Lack of funding will also reduce DOI's ability to share information with other LE
agencies. This reduced ability impacts the federated level of LE and security for the US
government, and substantially impact DOI to carry out its mission.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

FY11 Accomplishments: - Successful baseline installation and testing of the COTS Records
Management System. - Successful pilot of the COTS product in the production environment
to 500 users in 7 law enforcement programs in four time zones. - Successful configuration of
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the Niche law enforcement RMS to achieve IMARS version 1.0. - Achieved 90% functional
requirements. - Achieved 80% level user acceptance rate. - 5 modules identified as priorities
and configuration initiated. - Successful 100-user evaluation of the configured system. -
Successful user acceptance test. - Successful operational readiness phase. - Initiated IMARS
Stage 4 Deployment. - Agile deployments scheduled and achieved (3 of 10 pushes). -
Completed 3 Deployment Reports for OMB. - IMARS deployed to over 7,000 users in training
and live environments. - Successful solicitation and procurement of a Cloud Computing
vendor. - Certification and Accreditation achieved. - Closure of legacy databases.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

FY12 Planned Accomplishments: - Completion of IMARS portal. - Completion of internal and
external data sharing integration efforts. - Additional module configuration. - Additional
closure of legacy databases. - Completion of Performance Impact Assessment (PIA). -
Initiation of Operational Analysis (OA). - Complete deployment to BLM and BOR. - Achieve
90% functional requirements. - Achieve 85% level user acceptance rate. - 6 Agile
deployments achieved (9 of 10 pushes complete). - Complete 6 Deployment Reports for
OMB. FY13 Planned Accomplishments: - Performance measurements in 5 areas. - User
survey results collected. - 1 Agile deployment achieved (10 of 10 pushes complete). -
Development and update to Deployment Chronicles. - Completion of deployment to 6,000+
users and closure of IMARS Stage 4 Deployment. - Initiation of IMARS Stage 5 Operations -
Steady State achieved. - Completion of internal and external data sharing integration efforts. -
Post Implementation Review (PIR) completion. - Operational Analysis completion.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-04-28
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $34.9 $14.9 $7.9 $0.1
Sub-Total O & M Costs (Including Govt. $6.1 $0.8 0 $7.0
FTE):
Total Cost (Including Govt. FTE): $41.0 $15.7 $7.9 $7.1
Total Govt. FTE costs: $2.9 $0.4 $1.2 $1.2
_ $0.0 $0.0
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
No change.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1406 INN10PC1811
7
Awarded IND12PD1899 GS00Q09BGDO 4735
3 029

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
All IMARS development contracts have EVM except the FWS LEMIS related contracts which are currently in Steady State / Operations &
Maintenance. The LEMIS system is scheduled to retire in FY11.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-15

Section B: Project Execution Data

2 Stage 3 Core Records
Management System
Implementation

3 Stage 4 Core Records
Management System
Deployment

2 Stage 3 Core Records
Management System
Implementation

3 Stage 4 Core Records
Management System
Deployment

Table 11.B.1 Projects

Core implementation of IMARS to
include Baseline Installation,
Testing, Configuration,
Evaluation, and Operational
Readiness of IMARS primary Law
Enforcement components.

Deployment of IMARS Records
Management System to DOI
users.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Page 7/9 of Section300

Date of Last Revision: 2012-08-15

Exhibit 300 (2011)



EXHIBIT 300 Ull 010-000000319
Key Deliverables
2 Operational Operational 2011-08-01 2011-08-01 2011-08-01 80 0.00%
Readiness Phase - Readiness
RMS Acceptance Acceptance Plan,
Planning Procedures, and Final
Readiness Report
2 Operational Operational 2011-08-30 2011-08-30 2011-08-30 109 0.00%
Readiness Phase - Readiness IMARS
Installation, Test, and Installation on servers
Application and server/application
testing
3 Production Deployment Push 3: 2011-09-15 2011-09-15 2011-09-15 66 0.00%
Deployment Push 3 10 BOR users, 70
(500 users) FWS users, 190 BIA
users, BLM 20 users,
NPS 200 users
3 Production Deployment Push 4: 2011-12-15 2011-12-15 2011-12-15 97 0.00%
Deployment Push 4 139 FWS users, 400
(1000 users) BIA users, BLM 80
users, NPS 440 users
3 Production Deployment Push 5: 2012-03-15 2012-03-15 2012-03-15 97 0.00%
Deployment Push 5 139 FWS users, 400
(1000 users) BIA users, BLM 80
users, NPS 440 users
3 Production Deployment Push 6: 2012-06-15 2012-06-15 2012-06-15 98 0.00%
Deployment Push 6 139 FWS users, 400
(1000 users) BIA users, BLM 20
users, NPS 440 users
3 Production Deployment Push 7: 2012-09-14 2012-09-14 95 0.00%

Deployment Push 7
(1000 users)

139 FWS users, 400
BIA users, BLM 20
users, NPS 440 users
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Section C: Operational Data

Table II.C.1 Performance Metrics

Software feedback percentage of Customer Results - Over target 0.000000 80.000000 80.000000 85.000000 Quarterly
evaluations satisfaction Customer Benefit
Module evaluation number of modules Customer Results - Over target 0.000000 3.000000 3.000000 6.000000 Semi-Annual
and BPA Service Accessibility
Law Enforcement number of programs  Customer Results - Over target 7.000000 7.000000 7.000000 7.000000 Semi-Annual
programs Service Accessibility

participating in BPA,
test and evaluation

Correctional facilities number of Mission and Business Over target 0.000000 0.000000 0.000000 4.000000 Semi-Annual
trained correctional facilities Results - Services for
Citizens
Significant incidents percentage of Process and Activities Over target 0.000000 0.000000 0.000000 3.000000 Semi-Annual
electronically reported increase over - Productivity
to the 10C previous rating period
Cross-domain number of searches Technology - Over target 0.000000 0.000000 0.000000 50.000000 Semi-Annual
searches Information and Data
Users accessing number of users Technology - Over target 14.000000 500.000000 500.000000 1500.000000 Monthly
system Reliability and
Availability
Legacy systems in number of systems Technology - Under target 7.000000 7.000000 7.000000 5.000000 Semi-Annual
use for collection of Technology Costs
incidents
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